

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-27

Name of the Procuring Agency: Department of Fisheries, Punjab

A- Development Project: Establishment of Hatchery Facilities for Pangasius and Other High Value Fish Species

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Solar Submersible Pump (15HP)	M & E	1(LHR)	Goods	Local	4.500	ADP	4.500	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
2.	Aerator paddle wheel	-do-	4(LHR)	-do-	-do-	1.200	-do-	1.200	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
3.	Generator 30-40 KVA	-do-	1(LHR)	-do-	-do-	3.000	-do-	3.000	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
4.	Inverted Microscope with camera, software and display facility	-do-	1(LHR) 1(DGK)	-do-	-do-	2.500	-do-	2.500	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
5.	Wooden white rack along with fluorescent lights for Primary stock of micro-algae	-do-	1(LHR) 1(DGK)	-do-	-do-	4.500	-do-	4.500	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
6.	7.5 HP Root blowers for outdoor mass algae and starter culture	-do-	2(LHR) 2(DGK)	-do-	-do-	3.000	-do-	3.000	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
7.	5KVA Solar System with Lithium Batteries Backup	-do-	1(LHR) 1(DGK)	-do-	-do-	3.000	-do-	3.000	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
8.	Generator min 40 KVA	-do-	1(DGK)	-do-	-do-	3.000	-do-	3.000	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
9.	Embankment	Physical Assets	LHR DGK	-do-	-do-	2.600	-do-	2.600	Tender	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	

10.	Consultancy Service	-	LHR	-do-	-do-	10.000	-do-	10.000	-	-	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
11.	Purchase of transport (mini. 1000CC)	Transport	1(LHR)	-do-	-do-	5.000	-do-	5.000	Direct Purchase	Single stage 2 envelope	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
12.	High roof van	-do-	1(LHR)	-do-	-do-	20.000	-do-	20.000	Direct Purchase	-	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
13.	Electric Motor Cycle	-do-	2(LHR)	-do-	-do-	0.800	-do-	0.800	Direct Purchase	-	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
14.	Fish Carrier vehicle (1300CC) with fabrication	-do-	1(LHR)	-do-	-do-	2.849	-do-	2.849	Direct Purchase	-	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
15.	Tractor with all accessories	-do-	1(LHR) 1(DGK)	-do-	-do-	29.000	-do-	29.000	Direct Purchase	-	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
16.	Single cabin fabrication	-do-	1(DGK)	-do-	-do-	2.500	-do-	2.500	Direct Purchase	-	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
17.	Reagent Medicine cabinet steel	F&F	1(LHR) 1(DGK)	-do-	-do-	0.550	-do-	0.550	Direct Purchase	-	2 nd Quarter	-	-	-	-	-	
18.	DO meter	M & E	1(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
19.	pH meter	-do-	1(LHR)	-do-	-do-	0.300	-do-	0.300	Petty purchase	-	-	-	-	-	-	-+	
20.	Lift Pump (Electric) 5HP	-do-	1(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
21.	AC Inverter	-do-	3(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
22.	Laptop	-do-	2(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
23.	Water heating system	-do-	2(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
24.	Colour Printer	-do-	1(LHR)	-do-	-do-	0.350	-do-	0.350	Petty purchase	-	-	-	-	-	-	-	
25.	Printer	-do-	1(LHR)	-do-	-do-	0.250	-do-	0.250	Petty purchase	-	-	-	-	-	-	-	
26.	LED 64"	-do-	1(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
27.	Bush Cutter	-do-	2(LHR) 1(DGK)	-do-	-do-	0.600	-do-	0.600	Petty purchase	-	-	-	-	-	-	-	

28.	UPS with accessories and installations	-do-	1(LHR) 1(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
29.	Digital camera	-do-	1(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
30.	RO water filtration plant with accessories & fitting	-do-	1(LHR) 1(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
31.	Autoclave double chambered front open digital	-do-	1(LHR) 1(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
32.	Laminar Air Flow / Safety cabinet	-do-	1(LHR) 1(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
33.	Salinometer / Refractometer 0 to 100 ppt	-do-	3(LHR) 3(DGK)	-do-	-do-	0.120	-do-	0.120	Petty purchase	-	-	-	-	-	-	-	
34.	Scanner	-do-	2(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
35.	Inverter 5KVA	-do-	1(LHR)	-do-	-do-	0.500	-do-	0.500	Petty purchase	-	-	-	-	-	-	-	
36.	1 HP Submersible Pump along with plastic hose pipe	-do-	1(LHR) 1(DGK)	-do-	-do-	0.175	-do-	0.175	Petty purchase	-	-	-	-	-	-	-	
37.	Half HP submersible pump along with hose pipe and power supply	-do-	1(LHR) 1(DGK)	-do-	-do-	0.165	-do-	0.165	Petty purchase	-	-	-	-	-	-	-	
38.	1 HP Mono Block Pump along with plastic hose pipe	-do-	1(LHR) 1(DGK)	-do-	-do-	0.165	-do-	0.165	Petty purchase	-	-	-	-	-	-	-	
39.	2 HP Ring / Regenerative blower with filter and power supply (Live feed culture or indoor culture)	-do-	2(LHR) 2(DGK)	-do-	-do-	1.050	-do-	1.050	Petty purchase	-	-	-	-	-	-	-	

40.	Table Florescent white cool light	-do-	1(LHR) 1(DGK)	-do-	-do-	0.019	-do-	0.019	Petty purchase	-	-	-	-	-	-	-	
41.	White colour wooden racks for Primary stock of micro-algae	-do-	1(LHR) 1(DGK)	-do-	-do-	0.195	-do-	0.195	Petty purchase	-	-	-	-	-	-	-	
42.	Hot Plate with Magnetic Stirrer	-do-	1(LHR) 1(DGK)	-do-	-do-	0.115	-do-	0.115	Petty purchase	-	-	-	-	-	-	-	
43.	Water Bath along with Therm-o- Regulator	-do-	1(LHR) 1(DGK)	-do-	-do-	0.365	-do-	0.365	Petty purchase	-	-	-	-	-	-	-	
44.	Vortex Mixer	-do-	1(LHR) 1(DGK)	-do-	-do-	0.150	-do-	0.150	Petty purchase	-	-	-	-	-	-	-	
45.	Haemocytome ter	-do-	1(LHR) 1(DGK)	-do-	-do-	0.090	-do-	0.090	Petty purchase	-	-	-	-	-	-	-	
46.	2 kg ordinary weighting balance	-do-	1(LHR)	-do-	-do-	0.012	-do-	0.012	Petty purchase	-	-	-	-	-	-	-	
47.	One Kg ordinary weighting balance	-do-	1(DGK)	-do-	-do-	0.012	-do-	0.012	Petty purchase	-	-	-	-	-	-	-	
48.	Analytical Balance 0.1mg to 220gm	-do-	1(LHR) 1(DGK)	-do-	-do-	0.900	-do-	0.900	Petty purchase	-	-	-	-	-	-	-	
49.	Precision balance 1mg to 500g	-do-	1(LHR) 1(DGK)	-do-	-do-	0.240	-do-	0.240	Petty purchase	-	-	-	-	-	-	-	
50.	Centrifuge machine Digital	-do-	1(LHR) 1(DGK)	-do-	-do-	0.150	-do-	0.150	Petty purchase	-	-	-	-	-	-	-	
51.	Distillation plant Glass with metal heater	-do-	1(LHR) 1(DGK)	-do-	-do-	0.330	-do-	0.330	Petty purchase	-	-	-	-	-	-	-	
52.	UV light for sterilization Cabinet	-do-	8(LHR) 8(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
53.	Rotary flask shaker Capacity six flasks	-do-	1(LHR) 1(DGK)	-do-	-do-	0.158	-do-	0.158	Petty purchase	-	-	-	-	-	-	-	
54.	Lab Microwave oven	-do-	2(LHR)			0.300	-do-	0.300	Petty purchase	-	-	-	-	-	-	-	

55.	Sand Filter	-do-	1(LHR) 1(DGK)	-do-	-do-	1.000	-do-	1.000	Petty purchase	-	-	-	-	-	-	-	
56.	Glassware and Chemicals	Physical Assets	LHR DGK	-do-	-do-	1.000	-do-	1.000	Petty Purchase	-	-	-	-	-	-	-	
57.	Purchase of Fish Seed/ Brood Stock	-do-	LHR DGK	-do-	-do-	1.000	-do-	1.000	Petty Purchase	-	-	-	-	-	-	-	
58.	Pangasius Hatchery Implement	-do-	LHR DGK	-do-	-do-	2.000	-do-	2.000	Petty Purchase	-	-	-	-	-	-	-	
59.	Fish Feed	-do-	LHR DGK	-do-	-do-	4.000	-do-	4.000	Petty Purchase	-	-	-	-	-	-	-	
60.	Fertilizer	-do-	LHR DGK			0.600	-do-	0.600	Petty purchase	-	-	-	-	-	-	-	

B- Development Project: ESTABLISHMENT OF AQUACULTURE MALLS IN PUNJAB

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/ Scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1.	Repair of M&E	Repair of M&E	As per requirements	Services	Local	0.500	ADP	0.500	Quotations/Petty Purchases	Direct	1st Quarter	09 Jul 2026	09 Jul 2026	09 Jul 2026	09 Jul 2026	30 Jun 2027	-
2.	Solar Energy Consultant	RFP for Provision of Solar Energy Consultancy Services	NA	Short Consultancy Services	Local	4.000	ADP Single Stage	4,000	Tender	One Envelope 46-A (Least Cost)	1st Quarter	13 Jul 2026	25 Jul 2026	10 Aug 2026	During 2026-27	30 Jun 2027	-
3.	Repair of Transport	Repair of Vehicles	As per requirements	Services	Local	1.000	ADP	1.000	Quotations/Petty Purchases	Direct	1st Quarter	16 Jul 2026	16 Jul 2026	16 Jul 2026	16 Jul 2026	30 Jun 2027	-
4.	Repair of Furniture & Fixture	Repair of F&F	As per requirements	Services	Local	0.500	ADP	0.500	Petty Purchases	Direct	1st Quarter	16 Jul 2026	16 Jul 2026	16 Jul 2026	16 Jul 2026	30 Jun 2027	
5.	Short Consultancy Advertising & Publicity Agency	RFP for Provision of Advertising & Publicity Consultancy Services	NA	Short Consultancy Services	Local	4.000	ADP	4.000	Tender	Single Stage One Envelope 46-A (Least Cost)	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	

6.	Stationery	Procurement of Stationery	As per requirements	Goods	Local	0.150	ADP	0.150	Petty Purchases (59 (a))	Direct	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
7.	Other Stores (COS)	General Items	As per requirements	Goods	Local	0.150	ADP	0.150	Petty Purchases (59 (a))	Direct	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
8.	Repair of Hardware	Repair of Hardware	As per requirements	Services	Local	0.150	ADP	0150	Petty Purchases	Direct	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
9.	Repair of IT Equipment	Repair if IT Equipment	As per requirements	Services	Local	0.200	ADP	0.200	Petty Purchases	Direct	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
10.	Computer Accessories	Computer Accessories	As per requirements	Goods	Local	0.500	ADP	0.500	Quotations/Petty Purchases	Direct	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
11.	Others	Others	As per requirements	Goods	Loal	0.500	ADP	0.500	Quotations/Petty Purchases	Direct	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
12.	Purchase of Transport	Procurement of Transport for Sargixiha	9	Vehicles	Local	46.800	ADP	46.800	Direct / 59 (C) vii	Direct	1st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
13.	Installation of Lab Equipment	M&E	853	M & E (Labs Equipment)	Local	747.841	ADP	747.841	Tender/G2G	Single Stage Two Envelop	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
14.	Laptop, printers. Desktop	M&E	53	Goods (IT Equipment)	Local	18.597	ADP	18.597	Tender	Single Stage Two Envelop	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
15.	Photocopier	M&E	10	Goods (IT Equipment)	Local	13.000	ADP	13.000	Tender	Single Stage Two Envelop	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
16.	Furniture & Fixture	F&F	422	Goods (Furniture & Fixture)	Local	34.335	ADP	34.335	Tender/Direct/G2 G	Single Stage Two Envelop	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
17.	Seminars	Services	As per requirements	Services	Local	2.000	ADP	2.000	Tender	Single Stage One Envelop	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
18.	Advertising & Publicity	Services	As per requirements	Services	Local	1.300	ADP	1.300	Tender	Single Stage One Envelop	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
19.	Stationery	Procurement of Stationery	As per requirements	Goods	Local	0.180	ADP	0.180	Petty Purchases (59 (a))	Direct	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
20.	Other Stores (COS)	General Items	As per requirements	Goods	Local	0.180	ADP	0.180	Petty Purchases (59 (a))	Direct	2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
21.	TPV Consultancy	E171 fa Hiring the TPV Consultancy Services	NA	Large Consultancy Services	Local	36.000	ADP	36.000	Tender	Single Stage Two Envelop QCBS)	3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
22.	Advertising & Publicity	Services	As <i>per</i> requirements	Services	Local	26.937	ADP	26.937	Tender	Single Stage One Envelop	3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
23.	Seminars	Tender Notice for seminars	As per requirements	Services	Local	2.000	ADP	2.000	Tender	Single Stage One Envelop	3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
24.	Purchase of Transport	Khanpur & Rakh Ali Wali	8	Vehicles	Local	96.000	ADP	96.000	Petty Purchases (59 (a))	Direct	3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	-

25.	Stationery	Stationery	As per requirements	Goods	Local	0.170	ADP	0.170	Petty Purchases (59 (a))	Direct	3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	-
26.	Other Stores (COS)	General Items	As per requirements	Goods	Local	0.170	ADP	0.170	Petty Purchase (59 (a))	Direct	3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
27.	Purchase of Farm Implements	Farm Implements	As per requirements	Goods	Local	24.000	ADP	24.000	Tender	Single Stage Two Envelop	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
28.	Purchase of Chemicals and Glasswares	Chemicals and Glasswares	As per requirements	Goods	Local	12.000	ADP	12.000	Tender	Single Stage Two Envelop	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	-
29.	Domestic Trainings	Domestic Trainings	As per requirements	Goods	Local	4.500	ADP	4.500	Tender	Direct / Quotation / Petty Purchases	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	-
30.	Generators	M&E	3	Goods (Gensets)	Local	30.000	ADP	30.000	Tender/G2G	Single Stage Two Envelop	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
31.	Commissioning, Testing and Installation of Fixed and Portable Solar Systems	M&E	33	Goods (Solar Systems)	Local	112.500	ADP	112.500	Tender/G2G	Single Stage Two Envelop	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	-
32.	Purchase of Transport	Transport for Sargodha	2	Vehicles	Local	28.000	ADP	28.000	Direct / 59 (C) vii	Direct	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
33.	Seminars	services	As per requirements	services	Local	2.000	Services ADP	2.000	Tender	Single Stage One Envelop	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
34.	Purchase of Transport	Transport for Sargodha	4	Vehicles	Local	48.000	ADP	48.000	Direct / 59 (C) vii	Direct	4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

Development Project: Establishment of Aqua Business Hubs

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr #	Procurement Name	Procurement Description	Quantity (where applicable)/scope of work	Procurement Type	Procurement Category	Funds (Rupee in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	Machinery & Equipment (IT and others)	M & E	Lahore	Goods	Local	45.475	ADP	45.475	Tender	Single stage 2 envelope	1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	

2.	Software/ License fee for software	Software License	3(Lahore)	Services	-do-	0.75	-do-	0.750	Tender	Single stage 2 envelope	-	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
3.	Purchase of IT equipment	Physical Assett	1(Lahore)	Goods	-do-	1.0	-do-	1.000	Tender	Single stage 2 envelope	1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
4.	Documentary Series and Cofee Table (Publicity and Awareness (first and second payments)	Publicity and Awareness	1(Lahore)	Services	-do-	110	-do-	110.000	Tender	Single stage 2 envelope	1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
5.	Purchase of Furniture and Fixtures	Physical Asset	Lahore	Goods	-do-	6.464	-do-	6.464	Tender	Single stage 2 envelope	1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
6.	Fixture work	Services	(Lahore)	Services	-do-	0.75	-do-	0.75	Tender	Single stage 2 envelope	1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
7.	Purchase and registration of Transport (4X4 double cabin, 1300 CC, Pick up, Electric Bike	Transport	3+2+ 1+3(Lahore)	Goods	-do-	67.309	-do-	67.309	Direct Contract	Single stage 2 envelope	1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
8.	Contingencie s Recurring (Internet, POL, Stationary, Computer Accessories,	Physical Asset	(Lahore)	Goods	-do-	7.459	-do-	7.459	Tender	Single stage 2 envelope	1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
9.	Hiring of Consultants for detailed design and Construction supervision	Services	(Lahore)	Services	-do-	71.066	-do-	71.066	Tender		1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
10.	Hiring of Consultants for detailed design and Construction supervision	Services	Sargodha	Services	-do-	120.144	-do-	120.144	Tender		1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	
11.	Hiring of PMC Services	Services	Sargodha	Services	-do-	70.060	-do-	70.06	Tender		1 st Quarter	01 Sep 2026	26 Sep 2026	10 Oct 2026	10 Nov 2026	20 Nov 2026	

12.	Purchase of IT equipment	Physical Asset	1(Lahore)	Goods	-do-	1.0	-do-	1.000	Tender		2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
13.	Contingencies Recurring (Internet, POL, Stationary, Computer Accessories,	Petty Purchases	(Lahore)	Goods	-do-	7.459	-do-	7.459	Tender		2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
14.	Fixture work	Services	(Lahore)	Services	-do-	0.75	-do-	0.750	Tender		2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
15.	Consultancy	Services	(Lahore)	Consultancy Services	-do-	2.20	-do-	2.200	Tender		2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
16.	ERP	Services	(Lahore)	Services	-do-	10.0	-do-	10.000	Tender		2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
17.	Tender/Quotations Invitation and Contract Award Civil Works	Works	(Lahore)	Works	-do-	2384.834	-do-	2384.834	Tender		2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
18.	Tender/Quotations Invitation and Contract Award Civil Works	Works	Sargodha	Works	-do-	4132.311	-do-	4132.311	Tender		2 nd Quarter	12 Oct 2026	09 Nov 2026	24 Nov 2026	23 Dec 2026	05 Jan 2027	
19.	Purchase of IT equipment	Physical Asset	1(Lahore)	Goods	-do-	1.0	-do-	1.000	Tender		3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
20.	Contingencies Recurring (Internet, POL, Stationary, Computer Accessories,	Petty Purchases	(Lahore)	Goods	-do-	7.459	-do-	7.459	Tender		3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
21.	Fixture work	Services	(Lahore)	Services	-do-	0.75	-do-	0.750	Tender		3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
22.	Consultancy	Services	(Lahore)	Consultancy Services	-do-	2.20	-do-	2.200	Tender		3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
23.	Advertising & Publicity	Services	(Lahore)	Services	-do-	5.5	-do-	5.500	Tender		3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	

24.	Award of EPC contract	Services and Works	(Sargodha)	Services and Works	-do-	7356.253	-do-	7356.253	Tender		3 rd Quarter	04 Jan 2027	02 Feb 2027	12 Feb 2027	22 Mar 2027	12 April 2027	
25.	Purchase of IT equipment	Physical Asset	1(Lahore)	Goods	-do-	1.0	-do-	1.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
26.	Contingencies Recurring (Internet, POL, Stationary, Computer Accessories,	Petty Purchases	(Lahore)	-do-	-do-	7.459	-do-	7.459	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
27.	Fixture work	Services	(Lahore)	Services	-do-	0.75	-do-	0.750	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
28.	Consultancy	Services	(Lahore)	Consultancy Services	-do-	2.20	-do-	2.200	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
29.	Advertising & Publicity	Services	(Lahore)	Services	-do-	5.5	-do-	5.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
30.	Real time PCR	M & E	Lahore (1) Sargodha (1)	do	-do-	18.500	-do-	18.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
31.	Thermo-control unit	M & E	Lahore (3)	do	-do-	0.900	-do-	0.900	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
32.	Laminar flow cabinet	M & E	Lahore (1)	do	-do-	1.16	-do-	1.160	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
33.	Colony counter	M & E	Lahore (2) Sargodha (1)	do	-do-	0.480	-do-	0.480	Petty Purchase/Quotations								
34.	HPLC with diode Array detector	M & E	Lahore (1)	do	-do-	15.000	-do-	15.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
35.	Ultrasonic cleaner	M & E	Lahore (1) Sargodha (1)	do	-do-	0.440	-do-	0.440	Petty Purchase/Quotations								
36.	Vacuum pump system	M & E	Lahore (1) Sargodha (1)	do	-do-	0.124	-do-	0.124	Petty Purchase/Quotations								
37.	Digital Multimeter	M & E	Lahore (1)	do	-do-	0.189	-do-	0.189	Petty Purchase/Quotations								

38.	Thermal Imager	M & E	Lahore (1)	do	-do-	0.550	-do-	0.550	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
39.	GCMS with allied equipment and accessories	M & E	Lahore (1)	do	-do-	180.000	-do-	180.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
40.	FTIR with allied equipment and accessories	M & E	Lahore (1)	do	-do-	80.000	-do-	80.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
41.	HPLC with allied equipment and accessories	M & E	Lahore (1)	do	-do-	50.000	-do-	50.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
42.	Rotatory evaporator with condenser and allied equipment and accessories	M & E	Lahore (1)	do	-do-	5.000	-do-	5.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
43.	Amino acid analyser with allied accessories	M & E	Lahore (1)	do	-do-	65.000	-do-	65.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
44.	Pharmaceutical vertical refrigerator	M & E	Lahore (2)	do	-do-	7.000	-do-	7.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
45.	Texture analyser with allied equipment and accessories	M & E	Lahore (1)	do	-do-	30.000	-do-	30.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
46.	Chemistry analyser with allied equipment and accessories	M & E	Lahore (1)	do	-do-	6.700	-do-	6.700	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
47.	ICP-MS with allied equipment and accessories	M & E	Lahore (1)		do	101.000	-do-	101.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

48.	Cooling incubator	M & E	Lahore (!)		do	2.000	-do-	2.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
49.	Flame photometer with allied equipment and accessories	M & E	Lahore (!)		do	4.100	-do-	4.100	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
50.	Water diaphragm pump with accessories for water purification system	M & E	Lahore (1)		do	0.350	-do-	0.350	Petty Purchase/Quotations		-	-	-	-	-	-	
51.	Extraction system	M & E	Lahore (1)		do	55.200	-do-	55.200	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
52.	Vacuum filtration assembly	M & E	Lahore (1)		do	1.000	-do-	1.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
53.	Auto washer for ELISA reader with allied accessories	M & E	Lahore (1)		do	4.000	-do-	4.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
54.	Ultra Vertical freezer -86	M & E	Lahore (1)		do	10.000	-do-	10.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
55.	Biosafety cabinet class 2	M & E	Lahore (2) Sargodha (1)		do	14.850	-do-	14.850	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
56.	Automatic colony counter	M & E	Lahore (1)		do	3.700	-do-	3.700	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
57.	Compact digestion system	M & E	Lahore (1)		do	3.000	-do-	3.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
58.	Fume Neutralization unit	M & E	Lahore (1)		do	2.596	-do-	2.596	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
59.	Digital orbital shaker	M & E	Lahore (2)		do	1.864	-do-	1.864	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
60.	orbital shaker	M & E	Lahore (1) Sargodha (1)		do	1.600	-do-	1.600	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

61.	Refractometer	M & E	Lahore (1)		do	3.500		3.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
62.	UV- water treatment	M & E	Sargodha (1)		do	0.500		0.500	Petty Purchase/ Quotations		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
63.	Auto air compressor	M & E	Sargodha (1)		do	0.596		0.596	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
64.	Automatic Security gate	M & E	Sargodha (1)		do	0.495		0.495	Petty Purchase/ Quotations		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
65.	Water purification system	M & E	Lahore (1) Sargodha (1)		do	5.990		5.990	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
66.	Incubator	M & E	Lahore (5) Sargodha (9)		Goods	13.500		13.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
67.	Refrigerator (no frost)	M & E	Lahore (5) Sargodha (4)		do	12.600		12.600	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
68.	Water Bath	M & E	Lahore (3) Sargodha (3)		do	7.735		7.735	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
69.	Analytical balance	M & E	Lahore (7) Sargodha (6)		do	8.622		8.622	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
70.	DO meter	M & E	Lahore (9) Sargodha (4)		do	11.685		11.685	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
71.	Laptop, Desktop Computer	M & E	Lahore (6) Laptop, 8 Desktop)		do	4.500		4.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
72.	Printer	M & E	Lahore (6)		do	0.600		0.600	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
73.	pH meter	M & E	Lahore (11) Sargodha (3)		do	6.677		6.677	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
74.	Water distillation apparatus	M & E	Lahore (4) Sargodha (2)		do	2.614		2.614	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
75.	Vortex mixture	M & E	Lahore (6) Sargodha (2)		do	2.236		2.236	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

76.	Water purifier (ion exchange + distillation)	M & E	Lahore (1)		do	2.990		2.990	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
77.	Turbidity meter	M & E	Lahore (1)		do	1.070		1.070	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
78.	Turbidity portable meter	M & E	Lahore (4) Sargodha (1)		do	0.455		0.455	Petty Purchase/Quotations		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
79.	Conductivity meter	M & E	Lahore (5)		do	5.148		5.148	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
80.	LED Microscope with camera	M & E	Lahore (3) Sargodha (2)		do	6.652		6.652	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
81.	Embedding station	M & E	Lahore (1)		do	0.500		0.500	Petty Purchase/Quotations								
82.	Tissue processor	M & E	Lahore (1)		do	1.700		1.700	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
83.	Autoclave	M & E	Lahore (5) Sargodha (1)		do	14.354		14.354	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
84.	Infrared spectrophoto meter	M & E	Lahore (1)		do	7.800		7.800	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
85.	Spectrophoto meter	M & E	Lahore (2)		do	7.472		7.472	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
86.	Kjeldahal digestion & distillation apparatus	M & E	Lahore (3) Sargodha (1)		do	10.640		10.640	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
87.	Digital hot plate stirrer	M & E	Lahore (4)		do	1.040		1.040	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
88.	Hot plate stirrer (with/without stirrer)	M & E	Lahore (4) Sargodha (12)		do	3.560		3.560	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
89.	Centrifuge	M & E	Lahore (2)		do	14.850		14.850	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
90.	Microtome	M & E	Lahore (1)		do	3.500		3.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

91.	Automatic Digital pipettes	M & E	Lahore (8) Sargodha (3)		do	6.113		6.113	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
92.	Hot air oven	M & E	Lahore (6) Sargodha (2)		do	7.190		7.190	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
93.	Lab oven	M & E	Lahore (2) Sargodha (1)		do	2.514		2.514	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
94.	Deep freezer	M & E	Lahore (2)		do	0.900		0.900	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
95.	Shaking water bath	M & E	Lahore (1) Sargodha (2)		do	1.500		1.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
96.	Shaking incubator	M & E	Lahore (2) Sargodha (2)		do	6.950		6.950	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
97.	Protein nitrogen distiller	M & E	Lahore (1)		do	4.500		4.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
98.	Homogenizer	M & E	Lahore (2)		do	1.004		1.004	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
99.	Top loading balance	M & E	Lahore (2) Sargodha (1)		do	1.425		1.425	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
100.	Ultrasonic bath	M & E	Lahore (1)		do	3.000		3.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
101.	Ultra-low deep freezer	M & E	Sargodha (1)	do	do	5.800		5.800	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
102.	Ultrasonic homogenizer	M & E	Lahore (1)	do	do	2.400		2.400	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
103.	Rotatory evaporator	M & E	Lahore (1)	do	do	5.200		5.200	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
104.	Heating mantle	M & E	Lahore (1)	do	do	1.500		1.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
105.	Fixed/Portable fumigant	M & E	Lahore (2) Sargodha (1)	do	do	3.404		3.404	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

106	Vacuum filtration stand	M & E	Lahore (1)	do	do	0.207		0.207	Petty Purchase/ Quotations								
107	Vacuum filtration assembly	M & E	Lahore (1) Sargodha (2)	do	do	1.495		1.495	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
108	Aluminium case heating mantle with control	M & E	Lahore (1)	do	do	0.112		0.112	Petty Purchase/ Quotations								
109	Digital thermometer	M & E	Lahore (3)	do	do	0.300		0.300	Petty Purchase/ Quotations								
110	Photocopier, printer, scanner, colour printer	M & E	Lahore (3, 2, 2, 1)	do	do	5.500		5.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
111	Microwave oven	M & E	Lahore (4)	do	do	0.560		0.560	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
112	Fat extractor	M & E	Lahore (3) Sargodha (1)	do	do	2.709		2.709	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
113	Fire extinguisher	M & E	Lahore (4) Sargodha (1)	do	do	0.360		0.360	Petty Purchase/ Quotations								
114	Desiccator	M & E	Lahore (3) Sargodha (1)	do	do	0.020		0.020	Petty Purchase/ Quotations								
115	Incinerator	M & E	Sargodha (1)	do	do	4.500		4.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
116	Air pump with accessories	M & E	Lahore (1)	do	do	0.900		0.900	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
117	Polyethylene sheet	M & E	Lahore (1)	do	do	0.050		0.050	Petty Purchase/ Quotations								
118	Camera lucida	M & E	Lahore (1)	do	do	0.500		0.500	Petty Purchase/ Quotations								
119	Sacchi disk	M & E	Lahore (1)	do	do	0.020		0.020	Petty Purchase/ Quotations								
120	DSLR Camera with accessories	M & E	Lahore (3)	do	do	4.500		4.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

121	Fish seed grader	M & E	Lahore (2)	do	do	3.000		3.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
122	Auto titrators	M & E	Lahore (12) Sargodha (1)	do	do	31.600		31.600	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
123	Bunsen burner	M & E	Lahore (1) Sargodha (1)	do	do	0.006		0.006	Petty Purchase/ Quotations		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
124	Mult-meter (Ammonia etc)	M & E	Lahore (2) Sargodha (1)	do	do	3.600		3.600	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
125	Dehumidifier, Deionizer	M & E	Lahore (1) ,(1) Sargodha (1), (1)	do	do	1.315		1.315	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
126	Hydrometer plunger	M & E	Lahore (2) Sargodha (1)	do	do	0.300		0.300	Petty Purchase/ Quotations								
127	Electric water cooler	M & E	Lahore (1)	do	do	0.112		0.112	Petty Purchase/ Quotations								
128	Fixed fuming hud	M & E	Lahore (1)	do	do	0.31		0.31	Petty Purchase/ Quotations								
129	Hygrometer/ digital thermometer	M & E	Lahore (3) Sargodha (1)	do	do	0.184		0.184	Petty Purchase/ Quotations								
130	Soxhalet apparatus with accessories	M & E	Sargodha (1)	do	do	0.850		0.850	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
131	Micro-pipettes	M & E	Lahore (2) Sargodha (1)	do	do	0.241		0.241	Petty Purchase/ Quotations								
132	Glassware & Chemicals sample bottles, petri dishes, tubes (e.g centrifuge tubes), for collecting and storing samples like tissue , blood and mucous	M & E	Sargodha (1)	do	do	0.075		0.075	Petty Purchase/ Quotations								

133	Dissection tool Scalpels, scissors, forceps, needles and dissection trays for tissue sampling and necropsy	M & E	Sargodha (3)	do	do	0.150		0.150	Petty Purchase/Quotations								
134	Bottles or kits for collecting water samples to access environmental parameters	M & E	Sargodha (1)	do	do	0.010		0.010	Petty Purchase/Quotations								
135	Sample collection boxes	M & E	Sargodha (1)	do	do	0.003		0.003	Petty Purchase/Quotations								
136	Air cutrains	M & E	Sargodha (1)	do	do	0.162		0.162	Petty Purchase/Quotations								
137	Carbon dioxide incubator with multi-channel	M & E	Sargodha (1)	do	do	4.500		4.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
138	Automatic ELISA Reader with allied accessories	M & E	Sargodha (1)	do	do	3.182		3.182	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
139	Gel documentation system	M & E	Sargodha (1)	do	do	4.500		4.500	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
140	IDEXX instruments and tests for water	M & E	Sargodha (1)	do	do	0.650		0.650	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
141	Compound microscope & Stereo Microscope	M & E	Lahore (Stereo Microscope 2), Sargodha (1), (1)	do	do	2.550		2.550	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
142	Muffle furnace	M & E	Lahore (3) Sargodha (1)	do	do	3.090		3.090	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	

143	Particle size analyser	M & E	Lahore (1)	do	do	80.000		80.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
144	TDS/ Salinity/ conductivity meter	M & E	Lahore (4) Sargodha (1)	do	do	3.150		3.150	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	
145	DC power supply	M & E	Lahore (1)	do	do	0.472		0.472	Petty Purchase/ Quotations								
146	COD & BOD apparatus	M & E	Lahore (1),(1)	do	do	3.000		3.000	Tender		4 th Quarter	24 March 2027	23 Apr 2027	03 May 2027	17 May 2027	07 June 2027	